



ORDER FOR EXTRA WORK UNDER CONTRACT.

City of Boston.

Public Works Department.

January 21, 1927.

John F. Shea & Co.,
41 Hollingsworth Street,
Boston, Mass.

Dear Sir :

You are hereby directed to perform the following extra work under your contract for **Repairs to City Buildings; 650 Albany Street; 32 North Grove Street (Sanitary Division).**

Dated **December 18, 1926.**

Items ordered: **At 650 Albany Street, place 90' of #9 zinc cleat**

and repair gravel roof in connection with same on main stable, estimate \$80. At 32 North Grove Street splice and reinforce rotten wooden roof and floor timbers for proper bearing at new brick wall, estimate \$95.; complete repairs to all slate roofs of large stable, including copper gutters, new Tensan spouts, zinc ridges and flashing, wooden cupola, ventilators, etc.

Estimated cost of extra work . . . Estimate - - - - \$800.
Total - - - - - 975.

I recommend that the above order be issued.

Although this is in addition to the work contemplated in the original contract, it is incidental thereto

Approved.

Engineer in Charge.

E. F. Murphy
Division Engineer.

F. A. Longjoy

Respectfully,

J. H. Belcher
Commissioner of Public Works.

PRESENTED TO:
NATIONAL SURETY COMPANY

William F. Kothe
Vice President

JAN 31 1927

E. Michael

MAYOR OF BOSTON

John F. Shea & Co.
By John F. Shea